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MCI Telecommunications Corporation (MCI), by counsel, hereby opposes the Petition

For Extension of Time of Southwestern Bell Telephone Company and Pacific Bell (collectively

referred to as SBC) (SBC Petition), filed on February 20, 1998. 1 The Petition seeks a delay of

local number portability (LNP) implementation for each of the first three phases of LNP

deployment ordered by the Federal Communications Commission (Commission).2

SBC seeks to delay LNP implementation as follows:

Phase I delay requested from March 31 to May 26 (affecting Houston, TX and
Los Angeles, CA)

lpublic Notice, Common Carrier Bureau Seeks Comment on SBC Companies Petition
For Waiver Under 47 C.F.R. § 52.3(d) And Petition For Extension of Time Of The Local
Number Portability Phase I Implementation Deadline, CC Docket No. 95-116, N.D. File No.
L-98-16 (reI. March 3, 1998). Although SBC Companies seek both an extension of the March 31
deployment date and a waiver of the 60-day waiver request filing deadline, the Common Carrier
Bureau "seek[s] comment on SBC Companies Petition for Extension of the March 31, 1998,
Phase I Implementation deadline." In addition to the Phase I deployment deadlines, MCl's
comments focus on SBC's request for an extension of the Phase II and III deadlines as well, and,
to a lesser degree, on the request for waiver of the 60 day waiver request deadline.

2See In the Matter ofLocal Number Portability, First Memorandum Opinion And Order
On Reconsideration (reI. Mar. 11, 1997) (First Memorandum Opinion). 6d-(f
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Phase II delay requested from May 15 to June 26 (affecting Riverside and San Diego,
CA, Dallas, TX and St. Louis, MO)3

Phase III delay requested from June 30 to July 27 (affecting Orange County and
San Fransisco, CA, Ft. Worth, TX, Kansas City, MO, and Las Vegas, NY)

SBC's Petition should be denied for several reasons, among them, it has failed to meet

the Commission's extremely high standard for an extension ofLNP deployment dates.

Additionally, SBC's Petition should be denied for the following reasons: (1) SBC's claim that a

delay is necessary due to an alleged failure of a DSC switch is disingenuous; (2) SBC's claim

that the Signal Transfer Point (STP) does not properly process AIN-based services properly is

inapposite, and has no bearing on LNP deployment; (3) SBC has ample time to test, load and

deploy the network management software that it claims requires a delay ofLNP; and (4) had

SBC begun implementation and testing of its LNP capabilities in a timely fashion in the first

place, it would have learned of the alleged problems sooner, and should not now be granted an

extension due to its dilatory behavior; which would prevent other carriers and consumers in the

affected metropolitan statistical areas (MSAs) from enjoying the benefits ofLNP.

The Commission's First Report and Order and Further Notice ofProposed Rulemaking

recognizes that the ability of consumers to retain their telephone numbers when changing local

service providers promotes competition, provides flexibility in the quality, price and variety of

telecommunications services and benefits all users of telecommunications services.4 The

3As MCI will show, SBC has received the solution to the problem that it claims warrants
a delay in Phase II deployment. See Affidavit of Delbert L. Duncan, p. 8.

4In the Matter a/Telephone Number Portability, First Report And Order And Further
Notice of Proposed Rulemaking, CC Docket No. 95-116, ~ 30 (reI. July 6, 1996) (First Report
and Order).
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Commission has specifically stated that interim LNP methods are "far inferior" to the long-term

Location Routing Number (LRN) LNP mechanism in that they are inefficient, often unreliable,

wasteful of numbering resources and require new entrants to depend entirely on the networks of

incumbent local exchange carriers (LECs), such as SBC, to provide service to customers.s

It is precisely because LNP is "essential to effective facilities-based competition in the

provision oflocal exchange services"6 that the Commission set an aggressive implementation

schedule for LNP deployment. In fact, the Commission has declined to delay LNP in the past

where delay was requested based on "speculative and unspecified concerns about possible future

technical concerns.,,7 The Commission has also declined to grant requests ofLECs to obtain a

waiver "ifthey cannot meet the schedule for reasons beyond their controI.,,8 In so doing, the

Commission reasoned that the established waiver procedures for extending LNP deployment

deadlines, coupled with the fact that the Commission extended the original deployment schedule

for Phases I and II,9 allowed sufficient time for LECs to take proper and timely steps to deploy

LNP on schedule, and to notify the Commission at least 60 days in advance ofthe deployment

deadline if it appeared that any particular deadline could not be met. Specifically, the

Commission stated:

SId. ~ 115.

6In the Matter ofTelephone Number Portability, First Memorandum Opinion And Order
On Reconsideration, CC Docket No. 95-116, ~ 90 (reI. Mar. II, 1997) (First Memorandum
Opinion).

8Id., ~ 92.

9Id. ~~ 78, 80.
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The waiver procedure established in the First Report & Order for
extending deployment deadlines as necessary provides an effective
vehicle for addressing any problems in implementing number
number portability that LECs can document. We note that carriers
may file petitions for waiver of the deployment schedule more than
60 days in advance of an implementation deadline, and thus receive
relief earlier, if they are able to present substantial, credible
evidence at that time establishing their inability to comply with
our deadlines. 10

The importance attached by the Commission to timely LNP deployment around the

country cannot be overstated, and the Commission has made clear that the standard a carrier must

meet in order to obtain a delay is extremely high indeed. Specifically, the Commission has held:

that carriers are expected to meet the prescribed deadlines, and a
carrier seeking relief must present extraordinary circumstances
beyond its control in order to obtain an extension of time. A carrier
seeking such relief must demonstrate through substantial, credible
evidence the basis for its contention that it is unable to comply with
our deployment schedule. Such requests must set forth: (1) the facts
that demonstrate why the carrier is unable to meet our deployment
schedule; (2) a detailed explanation ofthe activities that the carrier has
undertaken to meet the implementation schedule prior to requesting
an extension of time; (3) an identification of the particular switches for
which the extension is requested; (4) the time within which the carrier
will complete deployment in the affected switches; and (5) a proposed
schedule with milestones for meeting the deployment date. 11

SBC's petition is based on the assertion that the STP hardware and software upgrades

needed to perform LNP, which SBC has purchased from DSC Communications (DSC) have

certain "testing defects."12 SBC states that this STP hardware is used to perform Message Relay

tOld, ~ 92. (Footnote omitted.)

l1First Report and Order, ~ 85.

12SBC Petition, p. 2.
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Service (MRS), which routes Signaling System 7 (SS7) messages to the correct network for

advanced network services such as Alternate Billing Services (ABS)/Line Information Data Base

(LIDB), CLASssM, Voice Messaging Service, and Calling Name. 13 SBC further states that the

DSC STP will be used for MSAs in Phase II, not Phase I, and beyond to provide the Location

Routing Number (LRN) Database necessary to provide LNP14

According to SBC, these STP "defects" necessitate an extension of the LNP deployment

schedule in Phases I, II and III. SBC attributes the defects specifically to:

(1) the interoperability of the [MRS] with queries originating in
GTE's network, (2) the inability of the STP to process certain AIN
based services properly, and (3) the failure of a recent DSC
software release to properly perform certain LNP network
management functions used to prevent network overload.

In support of its petition, SBC attaches the affidavits of Delbert L. Duncan and Sally D. Swan.

These affidavits purport to describe the specific reasons why SBC could not have known about

the need for a delay until late January,15 and thus could not have met the Commission's 60-day

waiver filing deadline. These affidavits also purport, in accordance with the Commission's

required waiver request standards, to set forth the steps SBC and PB have taken to deploy LNP 16

15See Affidavit of Delbert L. Duncan ("Duncan Aff."), p. 6.

16See Affidavit of Sally D. Swan. The bulk ofMs. Swan's affidavit is devoted to
describing her career at SBC and defining industry-wide terms, such as "NPAC" and "STP".
Paragraph 5, the single paragraph describing SBC's efforts to deploy LNP is woefully
inadequate, and consists only of a few sentences and fails to provide any useful information
regarding SBC's deployment efforts and activities. Since Ms. Swan's affidavit fails to contribute
any useful or pertinent information, it should not be considered when ruling on SBC's petition.
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Taken together, these affidavits are supposed to form the basis for the extension of time to

deploy LNP in Phases I, II and III. For the reasons outlined below, neither SBC's petition, nor

the attached affidavits, meet the Commission's standard for entitlement to an extension of the

LNP deployment schedule. SBC's Petition should thus be denied.

I. SBC's Claim That An Alternate Billing Services/LIDB
Query Problem Requires A Delay Is Disin2enuous.

Mr. Duncan's affidavit makes clear that all LIDB messages sent to the DSC STp17,

whether for ported customers or not, will undergo a process called a "la-digit lookup" in the

MRS module. 18 This process was not defined in the Illinois LNP requirements, nor was it

defined as a part of the Southwest Regional LNP Test Team. Rather, requiring a "la-digit

lookup" in the MRS module is simply the manner in which SBC alone has chosen to implement

LNP. Moreover, SBC's implementation for Houston and Los Angeles will limit the use of the

DSC STP to performing la-digit routing on SS7 non-call associated SS7 messages, and SBC

will use the Bellcore database for LRN queries. 19 Stated another way, in Houston and Los

Angeles, SBC will use the Bellcore database, with which there are no problems, to perform LRN

queries for call processing purposes. As a result, the alleged problem with the la-digit look-up

associated with the STP does not provide ample basis for delay ofdeployment ofLNP in those

cities, since the problem is so small in scope. Furthermore, SBC's actually caused the problem,

17These LIDB messages are not call related, but are what the industry calls "non-call
associated."

J8See Duncan Aff., p. 6.

19See Duncan Aff., p. 6.
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since it turned the feature off. Moreover, since SBC has received the fix from DSC for the STP

problem from DSC20
, there is no good reason why it cannot now deploy LNP in Phases II and III

on a timely basis as well. In sum, deployment in Houston and Los Angeles are minimally

affected, if at all, by the alleged problem, and to the extent the problem exists, it can be resolved

in time for timely LNP deployment in Phases II and III.

The 10-digit lookup STP translation process described by SBC expands the current

processing of STPs performing LIDB SS7 Global Title Translations beyond the current 6-digit

translation, and is necessary for LNP. SBC's implementation, however, foregoes performing a

6-digit lookup to pre-screening the message, and instead, sends all LIDB messages, whether

affected by portability or not, to the portion of the DSC STP supporting LNP functions. Thus,

SBC's network utilizes the LNP translation function for translating LIDB messages for current

un-ported locales, as well as any determinations made for ported-in and ported-out end users in

ported area. Had SBC chosen not to utilize the LNP translation function for this unrelated

function, it would not be experiencing the problems it now claims require a delay in the LNP

implementation schedule. SBC's unilateral decision to use the LNP translation for something

additional to and not required for LNP implementation should not be allowed to delay LNP in

SBC's region.

With the MRS feature turned on, any LIDB messages are routed to the DSC STP for

translation and are subsequently sent to the 1O-digit LNP module for treatment. Non-ported

MSAs (and their affected telephone numbers) will not be noted in the MRS translation database.

20See Duncan Aff., p. 8.
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The DSC STP will then revert back to default 6-digit translation as performed today for LIDB

messages to locate the routing path to the LIDB database.

SBC claims that it suddenly recognized that it was unable to validate LlDB calling card

queries from a particular switch in GTE's network when it connected the DSC STP to its live

network on January 21,1998.21 According to Mr. Duncan's affidavit, the DSC STP failed

because it did not support a new SS7 message parameter necessary to support a change GTE

made to its switches to comply with a Commission order in an unrelated proceeding.22

SBC states that the problem necessitating the delay is related to steps taken by GTE to

comply with the Commission's order to, on June 30, 1988, end the permissive dialing period

during which 3- and 4-digit carrier identification codes (ClCs) can be used to access the services

of "dial around" carriers.23 This Order served to extend the permissive dialing period, which was

originally been set by the Commission in April 1997 to end on January 1, 1998.24 Thus, the end

to the permissive dialing period has been on the horizon since April 1997, and, simply stated,

SBC should have begun testing earlier in order to account for upgrades performed by it and other

carriers as a result of the Commission's order in that proceeding. SBC's petition should thus not

be granted on this basis.

21See Duncan Aff., p. 7.

23See Administration ofthe North American Numbering Plan Carrier Identification
Codes (CICs), CC Docket No. 92-237, Order on Reconsideration, Order on Application For
Review, and Second Further Notice ofProposed Rulemaking and Order (reI. Oct. 22, 1997).

24 See Administration ofthe North American Numbering Plan Carrier Identification
Codes (CICs), CC Docket No. 92-237, Second Report And Order (reI. Apr. 11, 1997).

-8-



SBC states that when the DSC STP received the GTE messages and submitted them to

the LNP function for a Ia-digit lookup, a failure occurred because the STP was not yet equipped

to "recognize" the CIC Expansion Indication parameter that was contained in the message. It

should be noted that the STP mechanism of performing a Ia-digit lookup translation requires the

STP to perfonn an analysis ofthe Transaction Capabilities Application Part (TCAP layer) of the

SS7 protocol message, contrasted with the non-LNP LIDB 6-digit translation which does not. In

a IO-digit LNP lookup, the Ia-digit telephone number being "looked up" is contained in one of

the TCAP parameters. Therefore, the presence of other parameters in the TCAP layer can affect

the STP IO-digit translation if they are "unexpected." When the GTE LIDB queries problems

were detected, turning off the LNP function in the STP then reverted the messages back to their

previous 6-digit translation treatment, bypassing the LNP module.

This explanation makes it clear that the DSC STP problem noted by SBC would only

affect Ia-digit look-ups in MRS that also included CIC Expansion indicators. SBC has stated

that this only happened when the CIC Expansion Indicator was sent by a single GTE switch.

SBC did not state that their operator switches included the CIC Expansion indicator on LIDB

queries originating in their network, nor from other CLEC switches when inter-company network

testing was conducted. Thus the problem described by as requiring a waiver, is very limited in

scope.

SBC has not quantified how many GTE or other LEC IO-digit look-ups containing the

CIC Expansion indicator are affected, or how many messages with the unexpected parameter are

received by SBC on a daily or weekly basis. Without this infonnation, SBC's request is

speculative at best. As stated by the Commission, "speculative and unspecified concerns about
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possible future technical concerns" are insufficient to warrant a delay ofLNP implementation?S

SBC's assertions do not rise to the level of specificity and significance to warrant a delay ofthe

LNP deployment schedule.

It is significant to note that the problem described by SBC was not found during Houston

LNP Inter-company Network Testing, which took place between February 2, 1998, and February

27, 1998. This means that it was determined before February 2, 1998, and therefore outside the

60 day filing window. It was up to SBC (and all other carriers) to implement LNP testing

schedules that were flexible enough to respond to and correct problems such as those described

by SBC. The fact that SBC waited until after January 21, 1998, to perform their LIDB testing,

knowing full well that the deadline for filing a request for waiver was the end of January, should

not constitute a valid reason to deny competition for Houston.

One final reason why the LIDB testing issue fails to support SBC's requested delay is

that LIDB query failures are not unusual, and they can and do occur regularly in the industry.

When they do, they usually occur in the context of an actual denial of the calling card, or other

network problem, such as expiration of the timer for completing the LIDB query. In those

instances, either the live operator or the system employed simply requests another form of

payment. Thus, the calls passing through GTE's switches that are affected can be alternately

billed as, for example, coin sent-paid calls, third party billed calls or collect calls. These methods

can be employed to address SBC's problem. In the meantime, the LIDB testing need not result

in delayed LNP deployment.

2SSee First Memorandum Opinion, ~ 91.
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Even if the Commission decides that the LIDB problem described by SBC is indeed as

monumental as SBC claims, SBC appears to have received the solution to the problem,26 from

DSC on February 17th
• Given SBC's knowledge of its implementation of the la-digit lookup

module being put into place for LIDB, SBC can test this quickly and continue the LNP

deployment on schedule, and comply with the Commission CIC order as well.

II. SBC'S CLAIM THAT AnVANCED INTELLIGENT NETWORK (AIN)
SERVICES DELAYS REQUIRE A DELAY IN LNP DEPLOYMENT IS
INAPPOSITE, AND HAS NO BEARING ON LNP DEPLOYMENT.

The AIN problem described by SBC is similar in nature to the LIDB problem in terms of

its relation to the DSC STP MRS feature. SBC's AIN service uses the LIDB database for

determining additional incoming call routing infonnation for a particular la-digit number. In the

AIN call sequence, a database query, a LIDB GetData message, is launched from some other

network node location in SBC's network toward the LIDB database via the STP. In order to get

routed to the LIDB, the DSC STP needs to perfonn a translation to identifY the SS7 address of

SBC's LIDB database. As stated previously, when the MRS feature is being used, all LIDB

messages are routed to the la-digit lookup portion of the STP. When the STP MRS function

receives the LIDB GetData message, it apparently fails the translation because it does not

"recognize" this type of AIN message. Therefore, the SBC's AIN service failed. MCI does not

agree with SBC's claims for a delay in portability as a result of this problem.

26See Duncan Aff., p. 8.
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LEC AIN services are typically proprietary services and are thus not associated with

services offered between networks. Indeed, SBC does not claim that this problem would affect

any other company's network. Moreover, the failure is not due to the introduction of LNP, or the

LRN specifications developed by the Illinois industry group. Rather, it was SBC's decision to

utilize the service, and thus, it is SBC's responsibility to provide specifications for its vendors to

configure the network so that it would comply with LNP requirements and the Commission's

deployment schedule.

SBC's AIN problem is limited to SBC customers using a proprietary SBC AIN feature

designed for SBC customers, whether associated with the switch where they reside, or ported to

some other SBC switch. Thus, simply stated, SBC should have identified for DSC the

requirements needed to uniquely support an SBC AIN service when the DSC MRS STP was

introduced into SBC's network. The fact that this was not done has resulted in SBC's problems.

Consumers and the industry should not now have to bear the consequences.

SBC asserts that the calls were delivered to the default number instead of the number

where they expected them to be routed?7 In other words, the calls were completed, thus making

SBC's argument outside specious. If it is true, as appears to be the case, that SBC filed to test

this critical AIN service in the lab before introducing it into the live network, SBC has actually

created the problems it is now experiencing.

The introduction ofLNP and the details associated with it did not cause SBC's call

routing problems. Rather, by not paying attention to the details associated with LNP

27Duncan Aff., p. 7.
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deployment, and by insisting on deploying LNP at the last minute, utilizing a testing schedule

that started months after it should have, SBC has caused its own call routing problems. As a

result, its petition should be denied.

III. SBC's ARGUMENT THAT SELECTIVE CODE GAP NETWORK
MANAGEMENT DOES NOT SUPPORT ITS REQUESTED DELAY.

SBC's final basis for requesting a waiver is due to an alleged failure ofthe DSC interim

Selective Code Gap feature. However, SBC already has the fix from its vendor8
, and should be

able to verify its operation easily in the lab. SBC clearly has the ability to do so since, as noted

in Mr. Duncan's affidavit, the "software was incorrectly handling certain SS7 parameter fields."29

Moreover, SBC would certainly not apply SS7 stress tests to its live network since that type of

testing could affect the reliability ofnormal live SS7 message routing.

Mr. Duncan's affidavit makes clear that this problem only affects the Phase II and

subsequent deployment phases when the DSC MRS STP will be used for both non-call message

routing and LNP LRN database use. JO Thus, with respect to this particular problem, SBC has

failed to state a case for extension of the LNP deadline of March 31, which applies to the

Houston and Los Angeles MSAs. In any event, since SBC has in its possession the solution to

the problem, it has ample time to conduct tests, load the STPs, and deploy LNP in compliance

with the Commission's existing deployment schedule.JI

28See Duncan Aff, p. 8.

29Duncan Aff, p. 7.

JIlt is reasonable to anticipate that initial volumes of ported customers will be small, and
will increase gradually with the passage of time. As a result, initial porting activities should not

-13-



IV. SBe's TESTING PLAN IS NONSENSICAL, AND WARRANTS
DENIAL OF ITS REQUEST FOR EXTENSION OF TIME.

SBC's proposed Houston MSA LNP Test Timeline includes plans to upgrade the Ladue

and Kirkwood STPs, which will be used for S1. Louis, with the 10.10 release, and have them

ready on April 15, 1998. Yet, the Jackson and Wesleyan STPs, which will be used for Houston,

will not be upgraded until 3 days later. These testing plans are unreasonable, since they call for

upgrades in the reverse order in which they are needed. Stated another way, SBC's testing plan

upgrades the St. Louis area STPs prior to the Houston STPs, yet Houston is the first MSA to

deploy LNP.32 The only logical conclusion to be drawn from SBC's testing plan is that it is

designed to delay implementation ofLNP in the largest MSAs, in direct contravention of the

Commission's LNP implementation schedule, which is designed to deploy LNP first in the

nation's largest MSAs.

Moreover, Exhibit D ofSBC's Petition sets forth SBC's test timeline. The timeline is

illogical, and clearly designed to delay LNP for as long as possible. For example, SBC claims

that, for Houston, the interval between the LSR Due Date and the date when inter-company

testing will end is 5 days, while in Kansas/F1. Worth, the interval between the LSR Due Date and

the date when inter-company testing will end is 28 days. Note also, for example, that intra-

company testing in Houston is set to take 10 days, while intra-company testing in KansaslFt.

strain the SS7 network databases to the extent contemplated by SBC. SBC thus has more than
enough time to confirm that SS7 network management controls on their DSC LNP LRN database
are working properly.

321t is also significant to point out that according to Mr. Duncan, DSC's 10.10 patch will
be generally available on March 27. See Duncan Aff., p. 8. Since that is the case, there is no
reason to delay testing in Houston until April 18.
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Worth is set to take 37 days. There is no good reason for this inconsistent and inefficient

timeline. Since the exact same tests must be performed in each city, it should take the same

amount of time to complete them in each city. Moreover, there are significant differences

between the timing of testing in S1. Louis and the timing of the testing in Dallas. Since both

cities are in Phase II, they should be tested together on the same timeline.

Mr. Duncan's Affidavit states that "[t]he thirty day interval planned between [SBC's]

first three phases provides the necessary time for processing any 'pent up' demand from new

CLEC entrants, as well as conversions from Interim Number Portability to LNP.,,33 This is a

ridiculous basis upon which to delay LNP deployment in any city. This alleged "pent up"

demand of customers waiting to enroll in CLEC services is speculative, and is simply SBC's

attempt to construct yet another roadblock to the successful introduction ofLNP in its service

area.

Whatever demand there is for new entrants' services is not so large that it cannot be

managed and controlled though the order exchange process employed by the participating local

service providers. Moreover, even if there were "pent up" demand, forcing new entrants, and

consumers, to wait even longer to experience local competition using long-term LNP methods

would serve only to exacerbate the problem. In fact, MCT has told SBC on numerous occasions

that it wishes to have longer than 90 days within which to convert customers from interim LNP

to long-term LNP. SBC has consistently refused to enlarge this window. It cannot now be heard

to complain that the compressed 90-day conversion window is cause to delay LNP.

33Duncan Aff., p. 8.
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Finally, SBC claims to need to perform inter-company testing in all MSAs, even after the

testing is completed in Houston.34 But inter-company testing is not a requirement for any region

(with the exception ofChicago, due to the Commission's mandate). MCI has already

successfully completed inter-company testing for Phase I in Houston, and SBC participated in

that testing. Therefore for subsequent MSAs, MCI should be allowed to go "live" immediately

after SBC completes its intra-company testing. There is neither a need nor a requirement for

MCI to "re-test" LNP capabilities with SBC, and SBC's desire to do so with other carriers should

not prevent MCI from deploying LNP in Houston in a timely fashion.

WHEREFORE, for the foregoing reasons, the Commission should deny SBC's petition

for waiver under 47 C.F.R. § 52.3(d), and its petition for an extension of the Phase I, II and III

LNP deployment deadlines.

Respectfully submitted,

.....MCLTELECOMMUNICATIONS CORPORATION

(

DonnaM Roberts
MCI Telecommunications Corporation
1801 Pennsylvania Avenue, NW
Washington, DC 20008
(202) 887-2017

Dated: March 9, 1998

34See SBC Petition, Exhibit D.
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